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Discussion Agenda
Review December PWC Discussion & Direction
Review January PWC Recommendations:

Updated Priority Factors & Project Identification Process
Funding, Implementation & Next Steps

CIP included $500K of $2.5M in FY21 for Sidewalk Gap Program
Over $25M in Sidewalk Gaps Exist  
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December PWC Discussion Review
Inventory Completed and Updated
Gaps and Funding Issue
A sidewalk gap considered for program purposes:

Break in continuous sidewalk.
Missing sidewalk in an area that generally has sidewalk.
The absence of sidewalk where required by standards except as provided below.

Not a sidewalk gap considered for program purposes:
Developing Residential Lot pending sidewalk
Funded Projects in the Capital Improvement Plan pending sidewalk
Unimproved and Interim Standard Arterial Roads pending future Urban Standard
Corridors requiring reconstruction/storm sewer system installation.  

An apparent capital improvement project of much larger scale and scope.

Revise Prioritization Process
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Sidewalk Gap Prioritization (Existing)
Higher Priority “A” (Recommended)

Streets with No Sidewalk
Areas over 20 years old (adjusted date)

Streets with Some Sidewalk
Areas less than 20 years old (adjusted date)

Lower Priority “B” (Deferred)
Industrial Areas
Cul-de-sacs with fewer than 6 Lots
RDR and RLL Density

(2009 Inventory Included 95 Miles of “Priority A” and 190 Miles of “Priority B” Sidewalk Gaps)

Tier 1
• 1/4 Mile to K-8 School

Tier 2

• 1/2 Mile to K-8 School
• 1/4 Mile to Park
• 1/4 Mile to High School

Tier 3
• 1/2 Mile to Park
• 1/2 Mile to High School

Tier 4
• Other (Not Tier 1-3)
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Sidewalk Gap Prioritization (Considerations)
Tiered System Changes     Tiers (Zones) treated more like Factors
Scaled/Expanded Priority Factors

Sidewalk Presence (Combined with Street Classification and Expanded)
Land Uses (Expanded for various land uses)
Age of Area (No Change, Minor Importance, but Kept Consideration)

Add Priority Factors
Street Classification/Characteristics (2nd Most Important to Tiers)
Connection Value/Benefit (Maybe Next Important to Street Typology)
Difficulty of Construction (Desire to Stretch the Dollars)
Public Opinion/Demand (More or less a Tie-Break Factor)

Weighted Priorities and Tiers (Importance/Impact)
Assessment Methods: Funneled, Balanced, Rated/Scored 
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Sidewalk Gap Prioritization (Updated)
Scaled/Rated Categorical Factors & Weighting System

Street Reconstruction Required

Arterial (No Sidewalk)

Arterial (One Sidewalk)

Collector (No Sidewalk)

Collector (One Sidewalk)

Local (No Sidewalk)

Access (No Sidewalk)

Single Family
Residential

High Density
Residential

Commercial
Activity Center

Industrial

Medium Density
Residential

Low Density 
Residential

Connects Network
(Lot)

Extends Network
(Corridor)

Isolated Network
(Neighborhood)

Tie Break - Public Demand/Opposition Unimproved/Interim Arterials

Undeveloped/
Agricultural

Less 20 Year Old

More 20 Years Old

5%                  10%                     10%                      15%                        25%                      35%
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Importance Scale (Weighting)

Extends Network
(Neighborhood)

Active Development/CIP Project

Zone 1 & Zone 3

Zone 2 & Zone 3

Zone 1

Zone 2

Zone 3

Zone 4

Connects Network
(Block)

Isolated Network
(Corridor)

Easy
Construction

Difficult 
Construction

Average
Construction

Not Sidewalk Gap Program

*Same Tiers Defined as Zones



Sidewalk Gap Prioritization
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Scaled Categorical Ratings & Weighting System



Sidewalk Gap Prioritization
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Former Priority A – Tier 1 Test Sampling



Sidewalk Gap Prioritization
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Former Priority A – Tier 1 Test Sampling



Sidewalk Gap Prioritization
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Former Priority A – Tier 2 Test Sampling



Sidewalk Gap Prioritization
PWC Recommendations

Adopt Proposed Rating System (as Presented)
Review the Results, Weights, Factors upon Implementation of Program Cycle(s) for Changes

Schedule
 December: PWC Meeting
 January: PWC Meeting (Update/Recommendation)
January: CC Meeting to Present PWC Recommendations for Concurrence
March-May: Staff Implements Council Approved Sidewalk Prioritization. 
Sidewalk Gap Program FY21, $500K Adopted CIP, Construction Spring/Summer
Sidewalk Gap Program FY22-FY25, $500K Annually Funded CIP Program 
Sidewalk Gap Program - $2.5M (A 2017 15-Year Transportation Sales Tax Commitment)

Review the prioritization results, weighting and factors, after implementation of program year(s) to 
make further adjustments as desired by Council if the expectations are not met.
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Michael Park, PE, PTOE
City Traffic Engineer

Michael.park@cityofls.net
816.969.1800
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