
Original Contract Amount $4,638,738.10
Original Notice to Proceed May 18, 2020 (300)
195 Calendar Day Contract
Original Substantial Completion Date November 28, 2020 (973)
673 Work Units to complete the project

Required production rates to complete the project on time:

Calendar Days Value to Complete Actual Completed Impact Available Work Units Impacted Work Units
May 14 $333,037.61 $12,433.00 4% 52 2
June 30 $713,652.02 $315,489.00 44% 130 57
July 31 $737,440.42 $206,730.00 28% 130 36
Aug 31 $737,440.42 $297,389.00 40% 124 50
Sept 30 $713,652.02 $545,291.00 76% 97 74
Oct 31 $737,440.42 $605,511.00 82% 86 71
Nov 28 $666,075.21 $505,936.00 76% 54 41

673 332
Lost Work Units 341

Adjusted Competion Date due to impacted production rates = November 28, 2020 (973) + 341 = 1,314.  314 = May 22, 2012

17 days added for Abnormal Weather Conditions per the contract  May 22, 2021 + 17 days = June 8, 2021.

Third Street Time Extension


