

BILL NO. 19-202

AN ORDINANCE APPROVING CHANGE ORDER NO. 1 TO THE CONTRACT WITH J.M. FAHEY CONSTRUCTION COMPANY FOR THE HOOK ROAD SHOULDER PROJECT, AN INCREASE OF \$300,495.00 FOR A REVISED CONTRACT PRICE OF \$1,699,729.50.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with J.M. Fahey Construction Company for the Hook Road Shoulder project, being undertaken by the City's Public Works Department;

WHEREAS, during construction, severe deterioration of the existing pavement structure was identified over wide spread areas;

WHEREAS, to ensure long term success for the project, the decision was made to perform extensive full depth pavement patching and to provide additional pavement thickness if needed; and,

WHEREAS, Routine quantity adjustments and minor design changes are also being incorporated to address drainage issues identified during construction.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 1 to the contract with J.M. Fahey Construction Company for the Hook Road Shoulder project, an increase of \$300,495.00 for a revised contract price of \$1,699,729.50, a true and accurate copy attached hereto as Change Order No. 1 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2019.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

BILL NO. 19-202

APPROVED by the Mayor of said city this _____ day of _____, 2019.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Council of Infrastructure and Planning
Nancy K. Yendes