

CCO Form: MO18
Approved: 05/94 (MLH)
Revised: 03/17 (MWH)
Modified:

Sponsor: City of Lee's Summit
Project No. 15-109A-1

CFDA Number: CFDA #20.106
CFDA Title: Airport Improvement Program
Federal Agency: Federal Aviation Administration, Department of Transportation

**MISSOURI HIGHWAYS AND TRANSPORTATION COMMISSION
AMENDMENT TO STATE BLOCK GRANT AGREEMENT**

AMENDMENT #2

THIS AGREEMENT AMENDMENT is entered into by the Missouri Highways and Transportation Commission (hereinafter, "Commission") and the City of Lee's Summit (hereinafter, "Sponsor").

WITNESSETH:

WHEREAS, the parties entered into an Agreement executed by the Sponsor on September 23, 2015, and executed by the Commission on October 8, 2015, (hereinafter, "Original Agreement") under which the Commission granted the sum not to exceed Six Million Eight Hundred Seven Thousand One Hundred Fifty-Eight Dollars (\$6,807,158) to the Sponsor to assist with Grading for Runway 18/36 Extension and established a project time period through October 15, 2016; and

WHEREAS, the parties entered into an Amendment #1 to the Original Agreement executed by the Sponsor on June 6, 2017, and executed by the Commission on June 13, 2017, (hereinafter, "Amendment #1") under which the parties extended the project time period from October 15, 2016 to December 31, 2017, to allow for completion of the work; and

WHEREAS, the parties both desire to extend the project time period in order to allow for completion of the work.

NOW, THEREFORE, in consideration of the mutual covenants, promises and representations in this agreement, the parties agree as follows:

(1) PROJECT TIME PERIOD: Based upon the revised project schedule, the project time period of December 30, 2017, will be extended to December 30, 2020, to allow for completion of the work. Paragraph (1) of Amendment #1 is hereby amended accordingly.

(A) The project will be carried out in accordance with the assurances (Exhibit 1) given by the Sponsor to the Commission as specified in the Original Agreement.

(B) This Amendment shall expire and the Commission shall not be obligated to pay any part of the costs of the project unless this grant amendment has been executed by the Sponsor on or before March 1, 2021, or such subsequent date as may be prescribed in writing by the Commission.

(C) All other terms and conditions of the Original Agreement and Amendment #1 entered into between the parties shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have entered into this Agreement on the date last written below:

Executed by the Sponsor this ____ day of _____, 20__.

Executed by the Commission this ____ day of _____, 20__.

**MISSOURI HIGHWAYS AND
TRANSPORTATION COMMISSION**

CITY OF LEE'S SUMMIT

Title _____

By _____
Title _____

Secretary to the Commission

By _____
Title _____

Approved as to Form:

Approved as to Form:

Commission Counsel

Title _____

Ordinance No. _____
(if applicable)

CERTIFICATE OF SPONSOR'S ATTORNEY

I, _____, acting as attorney for the Sponsor do hereby certify that in my opinion the Sponsor is empowered to enter into the foregoing grant Agreement under the laws of the State of Missouri. Further, I have examined the foregoing grant Agreement and the actions taken by said Sponsor and Sponsor's official representative have been duly authorized and that the execution thereof is in all respects due and proper and in accordance with the laws of the said state and the Airport and Airway Improvement Act of 1982, as amended. In addition, for grants involving projects to be carried out on property not owned by the Sponsor, there are no legal impediments that will prevent full performance by the Sponsor. Further, it is my opinion that the said grant constitutes a legal and binding obligation of the Sponsor in accordance with the terms thereof.

CITY OF LEE'S SUMMIT

Name of Sponsor's Attorney (typed)

Signature of Sponsor's Attorney

Date _____