

BILL NO. 17-83

AN ORDINANCE APPROVING CHANGE ORDER NO. 7 TO THE CONTRACT WITH MIDWEST HEAVY CONSTRUCTION, L.L.C. FOR THE JEFFERSON STREET IMPROVEMENTS PROJECT, AN INCREASE OF \$198,936.72 FOR A REVISED CONTRACT PRICE OF \$6,479,099.95.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Midwest Heavy Construction, L.L.C. ("Midwest") for the Jefferson Street Improvements Project (the "Project") being undertaken by the City's Public Works Department; and,

WHEREAS, an additional change order to the contract with Midwest is necessary; and,

WHEREAS, this Change Order No. 7 authorizes additional removal and replacement of unsuitable material; and,

WHEREAS, this Change Order No. 7 authorizes additional work zone traffic control; and,

WHEREAS, this Change Order No. 7 authorizes several routine quantity adjustments; and,

WHEREAS, City Council approval is required because the cumulative value of Change Orders 1 through 7 exceed 5% of the awarded base contract amount.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 7 to the contract between the City of Lee's Summit, Missouri and Midwest Heavy Construction, L.L.C.. (City of Lee's Summit Contract No. 11003-C) for the Jefferson Street Improvements Project, for an increase in price of \$198,936.72 for a revised contract price of \$6,479,099.95, a true and accurate copy attached hereto as Exhibit "A" and incorporated by reference as if fully set forth herein, be and the same is hereby approved.

SECTION 2. That the City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 3. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this _____ day of _____, 2017.

Mayor *Randall L. Rhoads*

ATTEST:

City Clerk *Denise R. Chisum*

BILL NO. 17-83

APPROVED by the Mayor of said city this _____ day of _____, 2017.

Mayor Randall L. Rhoads

ATTEST:

City Clerk Denise R. Chisum

APPROVED AS TO FORM:

City Attorney Brian W. Head