

BILL NO. 20-31

AN ORDINANCE APPROVING CHANGE ORDER NO. 3 TO THE CONTRACT WITH WESTLAND CONSTRUCTION, INC. FOR THE FY19 WATERMAIN REPLACEMENT PROJECT, AN INCREASE OF \$19,601.68 FOR A REVISED CONTRACT PRICE OF \$1,318,958.23 AND AN INCREASE OF 73 CALENDAR DAYS TO REACH SUBSTANTIAL AND FINAL COMPLETION.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, being undertaken by the City's Water Utilities Department; and,

WHEREAS, a section of watermain replacement was added near the intersection of Chipman and Ward, requiring 17 additional days to complete this work; and,

WHEREAS, the scope of work changed at two separate locations along Woods Chapel Road, resulting in an additional 30 days to complete the work; and,

WHEREAS, 5 calendar days are being added to the raintree drive area as a result of ductile iron pipe being encountered in lieu of cast iron pipe as indicated in the plans; and,

WHEREAS, SW Seagull Street was added to the contract and 21 days are being added to complete this work; and,

WHEREAS, additional quantities are being added for the SW Seagull Street watermain replacement.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 3 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase \$19,601.68 for a revised contract price of \$1,318,958.23 and an increase of 73 calendar days to reach substantial and final completion, a true and accurate copy attached hereto as Change Order No. 3 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

BILL NO. 20-31

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2020.

ATTEST: _____
Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED by the Mayor of said city this _____ day of _____, 2020.

ATTEST: _____
Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Council of Infrastructure and Planning
Nancy K. Yendes