

CONTRACT FOR REPAIR SERVICES IN ACCORDANCE WITH ON-CALL CONTRACT 2019-003/1R FOR INSTALLATION OF NE MAYBROOK ROAD DRAINAGE IMPROVEMENTS

This contract for installation of NE Maybrook Road Drainage Improvements in accordance with On-Call Contract 2019-003/1R, by and between the City of Lee's Summit, Missouri, a Missouri Constitutional Charter City (hereinafter "City"), and Wiedenmann, Inc. authorizes performance of the following On-Call Services:

Scope of Services

See Exhibit A as proposed by Wiedenmann, Inc., dated February 24, 2020.

The total fees (hourly fees for personnel and equipment, and materials) for the On-Call Services provided in Contract 2019-003/1R shall not exceed the total sum of One hundred fifty-seven thousand three hundred and fifty-eight dollars (\$157,358.00) without a modification to the contract.

On-Call Services will be billed hourly at the rates set forth in Part II of Contract 2019-003/1R.

IN WITNESS THEREOF, the parties have caused this Agreement to be executed on the _____ day of _____, 2020.


CITY OF LEE'S SUMMIT

Stephen A. Arbo, City Manager

APPROVED AS TO FORM:

Nancy K. Yendes, Chief Council of Infrastructure and Planning,
Office of City Attorney

WIEDENMANN, INC.:



BY: Susan Wiedenmann

TITLE: President

ATTEST:





WIEDENMANN, INC.

WBE Certified Missouri and Kansas

950 N. Scott / PO BOX 245 - Belton, MO 64012 - 816-322-1125 / Fax 816-322-1126 - general@wiedenmanninc.com

February 24, 2020

EXHIBIT A

City of Lee's Summit
220 SE Green St
Lee's Summit, MO 64063

Attn: John Persing

RE: 5261 NE Maybrook Rd Storm

Dear John,

Pursuant to your request, we hereby submit the following time and material budget price for the storm sewer work at 5261 NE Maybrook Rd. This price is based on the plans sent to us on 8-13-19. Our budget price includes all labor, materials, and machines.

The total budget for this work is:

One Hundred Fifty-One Thousand Nine Hundred Sixty-Two Dollars and No Cent

\$157,358.00

We understand that this is a budget price for the scope of work at this time and the actual work will be completed on a time and material basis per our service contract.

We have included removal and replacement of 125' of outfield fence and removal and reinstallation one foul pole.

We appreciate the opportunity to price and perform this work.

Please call if you have any questions.

Sincerely,
Daniel Forbes, EIT
Wiedenmann, Inc.