

BILL NO. 20-30

AN ORDINANCE APPROVING CHANGE ORDER NO. 5 TO THE CONTRACT WITH PHILLIPS HARDY, INC. FOR THE LANDFILL CLOSURE CONSTRUCTION PROJECT, AN INCREASE OF \$143,000.00 AND 31 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION FOR A REVISED CONTRACT PRICE OF \$3,788,417.83.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, being undertaken by the City's Public Works Department; and,

WHEREAS, Repair of erosion on interior and exterior of seep pond dam is necessary to contain landfill seep downstream of the interceptor trench; and,

WHEREAS, due to elevations on north side of landfill, the perimeter channel could not extend to adequately capture the flow from the north slope of the landfill. As a result, two terraces were constructed slightly uphill on the north slope to capture storm water and divert it into the perimeter channel; and,

WHEREAS, having an all-weather access road to the top of the landfill was needed for long term maintenance of the landfill.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 5 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$143,000.00 and 31 calendar days to reach substantial completion for a revised contract price of \$3,788,417.83, a true and accurate copy attached hereto as Change Order No. 5 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2020.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

BILL NO. 20-30

APPROVED by the Mayor of said city this _____ day of _____, 2020.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Council of Infrastructure and Planning
Nancy K. Yendes