

CCO Form: MO18
Approved: 05/94 (MLH)
Revised: 03/17 (MWH)
Modified:

Sponsor: City of Lee's Summit
Project No.: 15-109A-3

CFDA Number: CFDA #20.106
CFDA Title: Airport Improvement Program
Federal Agency: Federal Aviation Administration, Department of Transportation

**MISSOURI HIGHWAYS AND TRANSPORTATION COMMISSION
AMENDMENT TO STATE BLOCK GRANT AGREEMENT**

AMENDMENT #3

THIS AGREEMENT AMENDMENT is entered into by the Missouri Highways and Transportation Commission (hereinafter, "Commission") and the City of Lee's Summit (hereinafter, "Sponsor").

WITNESSETH:

WHEREAS, the parties entered into an Agreement executed by the Sponsor on November 15, 2016, and executed by the Commission on November 23, 2016, (hereinafter, "Original Agreement") under which the Commission granted the sum not to exceed Nine Million Three Hundred Seventy-Two Thousand Seven Hundred Seventy-Two Dollars (\$9,372,772) to the Sponsor to assist with Rehabilitate and Strengthen Runway 18/36, Extend Runway 18/36, Extend Runway 11/29; and Runway 18/36 and 11/29 Lighting Improvements; and

WHEREAS, the parties entered into an Amendment #1 to the Original Agreement executed by the Sponsor on May 9, 2018, and executed by the Commission on May 25, 2018, (hereinafter, "Amendment #1") under which the parties agreed to extend the project time period from December 31, 2017 through June 30, 2018; and

WHEREAS, the parties entered into an Amendment #2 to the Original Agreement executed by the Sponsor on September 6, 2019 and executed by the Commission on October 4, 2019 (hereinafter, "Amendment #2") under which the parties agreed to extend the project time period from June 30, 2018 through December 31, 2019; and

WHEREAS, the parties wish to extend the project time period to allow for completion of the work.

NOW, THEREFORE, in consideration of the mutual covenants, promises and representations in this Agreement, the parties agree as follows:

(1) PROJECT TIME PERIOD: Based upon the revised project schedule, the project time period of December 31, 2019, will be extended to December 31, 2021, to allow for completion of the work. Paragraph (1) of Amendment #2 is hereby amended

accordingly.

(A) The project will be carried out in accordance with the assurances (Exhibit 1) given by the Sponsor to the Commission as specified in Amendment #2.

(B) This Amendment shall expire and the Commission shall not be obligated to pay any part of the costs of the project unless this grant amendment has been executed by the Sponsor on or before February 15, 2021, or such subsequent date as may be prescribed in writing by the Commission.

(C) All other terms and conditions of the Original Agreement, Amendment #1, and Amendment #2 entered into between the parties shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have entered into this Agreement on the date last written below:

Executed by the Sponsor this ___ day of _____, 20__.

Executed by the Commission this ___ day of _____, 20__.

**MISSOURI HIGHWAYS AND
TRANSPORTATION COMMISSION**

CITY OF LEE'S SUMMIT

By _____

Title _____

Title _____

Secretary to the Commission

By _____

Title _____

Approved as to Form:

Approved as to Form:

Commission Counsel

Title _____

Ordinance No. _____
(if applicable)

CERTIFICATE OF SPONSOR'S ATTORNEY

I, _____, acting as attorney for the Sponsor do hereby certify that in my opinion the Sponsor is empowered to enter into the foregoing grant Agreement under the laws of the State of Missouri. Further, I have examined the foregoing grant Agreement and the actions taken by said Sponsor and Sponsor's official representative have been duly authorized and that the execution thereof is in all respects due and proper and in accordance with the laws of the said state and the Airport and Airway Improvement Act of 1982, as amended. In addition, for grants involving projects to be carried out on property not owned by the Sponsor, there are no legal impediments that will prevent full performance by the Sponsor. Further, it is my opinion that the said grant constitutes a legal and binding obligation of the Sponsor in accordance with the terms thereof.

CITY OF LEE'S SUMMIT

Name of Sponsor's Attorney (typed)

Signature of Sponsor's Attorney

Date _____