

BILL NO. 20-245

AN ORDINANCE APPROVING CHANGE ORDER NO. 2 TO THE CONTRACT WITH WIEDENMANN, INC. FOR THE FY20 WATERMAIN REPLACEMENT PROJECT, AN INCREASE OF \$131,662.24 AND 28 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION FOR A REVISED CONTRACT PRICE OF \$2,527,993.24.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, being undertaken by the City's Water Utilities Department; and,

WHEREAS, the Water Utilities Department desires to extend a 6 inch dead end watermain to an existing 6 inch watermain to create looped system; and,

WHEREAS, this watermain extension requires additional contract work and time to complete; and,

WHEREAS, other contract items are being adjusted to match the actual quantities constructed to date.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 2 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$131,662.24 and 28 calendar days to reach substantial completion for a revised contract price of \$2,527,993.24, a true and accurate copy attached hereto as Change Order No. 2 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2020.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

BILL NO. 20-245

APPROVED by the Mayor of said city this _____ day of _____, 2020.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

City Attorney *Brian W. Head*