

BILL NO. 17-195

AN ORDINANCE APPROVING CHANGE ORDER #4 TO THE CONTRACT WITH WIEDENMANN INC., PROJECT NO. 20231683-C, FOR THE WATER MAIN REPLACEMENT FY16, AN INCREASE OF \$249,656.50 AND AN ADDITIONAL 25 CALENDAR DAYS FOR A REVISED CONTRACT PRICE OF \$1,915,176.59 AND 245 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION AND 275 CALENDAR DAYS TO REACH FINAL COMPLETION..

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Wiedenmann Inc. for the Water Main Replacement FY16 Project (the "Project"); and,

WHEREAS, Five water main breaks have occurred in this area during May and June of 2017; and,

WHEREAS, An additional change order to the contract with Wiedenmann Inc. is necessary to replace the existing water mains along NE Pollard Street, NE Balboa Street and NE Cambridge Drive to minimize future water service disruption to customers; and,

WHEREAS, Change Order No. 4 authorizes an additional 1,900 feet of water main replacement; and,

WHEREAS, City Council approval is required because this is a change of scope.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That Change Order No. 4 to the contract between the City of Lee's Summit, Missouri and Wiedenmann Inc. Project No. 20231683-C, for the Water Main Replacement FY16 for the inclusion of replacement of additional water mains for an increase of \$249,656.50 and an additional 25 calendar days for a revised contract price of \$1,915,176.59 and 245 calendar days to reach substantial completion and 275 calendar days to reach final completion be and is hereby approved.

SECTION 2. That the City Manager is authorized to execute any documents or agreements necessary to carry out the intent of this Ordinance.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this _____ day of _____, 2017.

Mayor Randall L. Rhoads

ATTEST:

Deputy City Clerk Trisha Fowler Arcuri

BILL NO. 17-195

APPROVED by the Mayor of said city this _____ day of _____, 2017.

Mayor Randall L. Rhoads

ATTEST:

Deputy City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Counsel of Management & Operations/Deputy City Attorney
Jackie McCormick Heanue