

Recent Accomplishments

- Construction Commencement
- Demolition
- Storm Sewer Installation has started
- ATT Lot Acquisition
- GMP 2 Out to Bid
- FDP & Building Permit Review

Upcoming Milestones

- GMP 3 – Out to Bidders 1/29/24
- GMP 2 – City Council Review 2/06/24
- Building Permit Issuance 2/14/24
- 2nd ST Closure March
- Green ST Closure March
- GMP 3 – City Council Review 3/12/24
- Farmer’s Market Building Pad 6/04/24
- Substantial Completion 6/02/25