

Change Order

No. 5

Date of Issuance: August 16, 2016 Effective Date: August 16, 2016

Project: Jefferson Street Improvements	Owner: City of Lee's Summit, MO	Owner's Contract No.: 11003-C
Contract: Jefferson Street Improvements		Date of Contract: July 6, 2015
Contractor: MidWest Heavy Construction		Engineer's Project No.:
17001 291 Hwy, Pleasant Hill, MO 64080		

The Contract Documents are modified as follows upon execution of this Change Order:

Description: **Refer to Reasons for Change and Change Spreadsheet (Attached).**

Attachments: (List documents supporting change):

Reasons for Change

Change Spreadsheet

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ 6,008,491.59	Original Contract Times: <input type="checkbox"/> Working days x Calendar days Substantial completion (days or date): 500 Days (November 17, 2016) Ready for final payment (days or date): <u>Dec. 17th, 2016</u>
Increase from previously approved Change Orders No. 1 to No. 4 : \$ 271,681.64	[Increase] [Decrease] from previously approved Change Orders No. NA to No. NA : Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order: \$ 6,280,163.23	Contract Times prior to this Change Order: NA Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Increase of this Change Order: \$ 0.00	Increase of this Change Order: 208 days Substantial completion (days or date): <u>June 13th, 2017</u> Ready for final payment (days or date): <u>July 14th, 2017</u>
Contract Price incorporating this Change Order: \$ 6,280,163.23	Contract Times with all approved Change Orders: 706 days Substantial completion (days or date): <u>June 13th, 2017</u> Ready for final payment (days or date): <u>July 14th, 2017</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (Authorized Signature)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Date: _____	Date: _____	Date: _____
Approved by Funding Agency (if applicable): _____		Date: _____