

2018 Building Code Adoption Target Dates

Task	Start Date	Duration	End Date
Create Application	9/21/2017	7	9/28/2017
Develop Timeline for Residential and Commercial, Set Meeting Subjects	9/21/2017	7	9/28/2017
ID Stakeholders	10/2/2017	30	11/1/2017
Coordinate with ICC	10/2/2017	30	11/1/2017
Review 2015 Code	10/2/2017	30	11/1/2017
Get Commitments from Stakeholders	10/2/2017	30	11/1/2017
Set Final Schedule	11/1/2017	30	12/1/2017
Stakeholder Meetings	1/2/2018	180	7/1/2018
Staff Discussion	1/2/2018	180	7/1/2018
BOA Prep	7/1/2018	60	8/30/2018
BOA	8/30/2018	30	9/29/2018
Council Adoption	10/1/2018	30	10/31/2018



