

Change Order

No. 1

Date of Issuance: June 8, 2017 Effective Date: June 16, 2017

Project: Bridge Maintenance FY17	Owner: City of Lee's Summit, MO	Owner's Contract No: 40632472
Contract: Bridge Maintenance FY17	Date of Contract: April 26, 2017 NTP June 5, 2017	
Contractor: PCi Roads, LLC. 14123 42 Street St. Michael, MN 55376	Engineer's Project No.: In House	

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Refer to **Reasons for Change** and **Change Spreadsheet** (Attached).

Attachments: (List documents supporting change):

Reasons for Change

Change Spreadsheet

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ 343,327.65	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days Substantial completion (days or date): <u>60 Days Aug 5, 2017</u> Ready for final payment (days or date): <u>75 Days August 20, 2017</u>
Increase from previously approved Change Orders No. 0 to No. 0 : \$ 0.00	[Increase] [Decrease] from previously approved Change Orders No. NA to No. NA : Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order: \$ 343,327.65	Contract Times prior to this Change Order: NA Substantial completion (days or date): <u>60 cd's August 5, 2017</u> Ready for final payment (days or date): <u>75 cd's August 20, 2017</u>
Increase of this Change Order: \$ 105,089.40	Increase of this Change Order: Substantial completion (days or date): <u>43 Calendar Days</u> Ready for final payment (days or date): <u>43 Calendar Days</u>
Contract Price incorporating this Change Order: \$ 448,417.05	Contract Times with all approved Change Orders: NA Substantial completion (days or date): <u>103 cd's September 17, 2017</u> Ready for final payment (days or date): <u>118 cd's October 2, 2017</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (Authorized Signature)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Date: _____	Date: _____	Date: _____
Approved by Funding Agency (if applicable): _____		Date: _____