



# City of Lee's Summit

## Change Order Details

### Crack Seal FY24

---

<b>Description</b>	<p>Supply and install approximately 100,000 lbs. of crack seal to streets or segments of streets as specified by the Owner, including all materials, labor, traffic control, equipment, supervision, and any and all other items necessary to complete the work. The Site is located in Lee's Summit, Missouri, as shown on the Drawings.</p> <p><b>NOTE:</b> Appia Notice to Proceed date represents the contract Notice of Award. Appia Construction Start Date represents the project Notice to Proceed as defined in the contract.</p> <p>Project Number 815 Purchase Order # 133010 Fund 32472750444 Activity 81532472</p>
<b>Prime Contractor</b>	<p>Pavement Management, LLC 120 SW 2nd Street Lee's Summit, MO 64063</p>
<b>Change Order</b>	<p>1</p>
<b>Status</b>	<p>Pending</p>
<b>Date Created</b>	<p>01/23/2024</p>
<b>Type</b>	<p>City Council Approval</p>
<b>Summary</b>	<p>Add 18 calendar days to the agreement</p>
<b>Change Order Description</b>	<p>The FY24 Crack Seal agreement required completion in 60 calendar days from the notice to proceed. Due to abnormal wet conditions between the Notice to Proceed in October and completion in December, 18 calendar days need to be added to the end of the agreement.</p>

---

**Awarded Project Amount**      \$327,000.00  
**Authorized Project Amount**    \$327,000.00  
**Change Order Amount**            \$0.00  
**Revised Project Amount**        \$327,000.00

## Time Limit Changes

Type	Original Deadline	Current Deadline	Pending Extension	Pending Deadline
Calendar Days	60.0 Days	60.0 Days	18.0 Days	78.0 Days
Substantial Completion				
<b>Reason:</b> Wet Roads				
1 time limit				