

BILL NO. 17-197

AN ORDINANCE APPROVING CHANGE ORDER #2 - WITH PCI ROADS, LLC FOR THE BRIDGE MAINTENANCE FY17 PROJECT, AN INCREASE OF \$66,256.80 FOR A REVISED CONTRACT PRICE OF \$514,673.85.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with PCi Roads, L.L.C. ("PCi") for the Bridge Maintenance FY17 Project (the "Project") being undertaken by the City's Public Works Department; and,

WHEREAS, an additional change order to the contract with PCi is necessary; and,

WHEREAS, this Change Order No. 2 authorizes a material change for the Main Street Bridge deck overlay; and,

WHEREAS, this Change Order No. 2 authorizes a 3/4" Epoxy Polymer overlay on the EB Chipman Road Bridge over the UP Railroad.; and,

WHEREAS, City Council approval is required because the value of Change Order 1 exceeds 5% of the awarded base contract amount.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 2 to the contract between the City of Lee's Summit, Missouri and PCi Roads, L.L.C.. (City of Lee's Summit Contract No. 40632472) for the Bridge Maintenance FY17 Project, for an increase in price of \$66,256.80 for a revised contract price of \$514,673.85, a true and accurate copy attached hereto as Exhibit "A" and incorporated by reference as if fully set forth herein, be and the same is hereby approved.

SECTION 2. That the City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 3. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this _____ day of _____, 2017.

Mayor Randall L. Rhoads

ATTEST:

Deputy City Clerk *Trisha Fowler Arcuri*

BILL NO. 17-197

APPROVED by the Mayor of said city this _____ day of _____, 2017.

Mayor Randall L. Rhoads

ATTEST:

Deputy City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Council for Infrastructure and Planning
Nancy K. Yendes