

BILL NO. 21-193

AN ORDINANCE APPROVING CHANGE ORDER NO. 1 TO THE AGREEMENT WITH LINAWEAVER CONSTRUCTION, INC. FOR THE LEA DRIVE STORMWATER PROJECT, AN INCREASE OF 21 CALENDAR DAYS TO THE WARD ROAD CLOSURE MILESTONE DATE AND OVERALL PROJECT COMPLETION DATE.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into an agreement with Linaweaver Construction, Inc for the Lea Drive Stormwater project ("Project"), being undertaken by the City's Public Works Department; and,

WHEREAS, the Project required the closing of Ward Road to construct a triple cell box culvert; and,

WHEREAS, the agreement required Ward Road to be back open to two-way traffic no later than August 23, 2021; and,

WHEREAS, the lowering of gas mains on both sides of the of the Project prohibited the contractor from excavating for the box culvert; and,

WHEREAS, the utility relocation was completed 21 days after the anticipated completion date.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. Change Order No. 1 to the original agreement with Linaweaver Construction, Inc for the Project, an increase of 21 calendar days to the Ward Road closure milestone date and overall project completion date, attached hereto as Change Order No. 1 and incorporated by reference, is hereby approved and the City Manager, or designee, is hereby authorized to execute the same or substantially similar on behalf of the City of Lee's Summit, Missouri

SECTION 2. The City Manager, or designee, is further authorized to take such further action and execute such documents as may be necessary or desirable to carry out and comply with the intent of this Ordinance.

SECTION 3. This Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2021.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

BILL NO. 21-193

APPROVED by the Mayor of said city this _____ day of _____, 2021.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Counsel of Infrastructure & Recreation
Scott Ison