



City of Lee's Summit

Change Order Details

Ward Road Improvements

Description: The installation of storm pipe, curb inlets, curb and gutter, pavement, sidewalk, street lighting, pavement marking and signing along Ward Road from M150 to County Line Road. Project Number 18532272-C. Fund 322. Purchase Order #114273.

Linaweaver Construction, Inc.
719 E. Gilman Rd., Lansing, KS 66043

Change Order: 4 (Final) **Date Created:** 12/05/2016
Status: Pending Approval **Date Approved:**
Type: Administrative
Summary: Change Order No. 4 (Final) - Adjustment for Final Sod Quantity

Change Order Description:

Awarded Project Amount: \$1,723,623.95
Authorized Project Amount: \$1,792,218.34
Change Order Amount: \$25,761.75
Revised Project Amount: \$1,817,980.09

Increases/Decreases

Line Number	Item	Unit	Unit Price	Current		Change		Revised	
				Quantity	Amount	Quantity	Amount	Quantity	Amount
Section: 1 - Base Bid									
34	34	SY	\$5.250	3,313.00	\$17,393.25	4,907.00	\$25,761.75	8,220.00	\$43,155.00
SOD Reason: Additional sod quantity did not account for the additional grading that was needed to provide positive drainage for all the adjacent properties after the existing open drainage ditch was removed and the new curb and sidewalk was installed. This additional sod quantity accounts for covering the areas of the additional grading.									
(1 Item)			Totals		\$17,393.25		\$25,761.75		\$43,155.00