

**BILL NO. 17-05**

---

AN ORDINANCE APPROVING CHANGE ORDER #4 (FINAL) TO THE CONTRACT WITH LINAWEAVER CONSTRUCTION, INC. FOR THE WARD ROAD IMPROVEMENTS PROJECT, AN INCREASE OF \$25,761.75 FOR A REVISED CONTRACT PRICE OF \$1,817,980.09.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Linaweaver Construction, Inc. ("Linaweaver") for the Ward Road Improvements Project (the "Project") being undertaken by the City's Public Works Department; and,

WHEREAS, an additional change order to the contract with Linaweaver is necessary; and,

WHEREAS, this Change Order No. 4 authorizes additional grading and sod; and

WHEREAS, Council Approval is required because the cumulative value of Change Orders 1 through 4 exceed 5% of the awarded base contract amount.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order #4 (Final) to the contract between the City of Lee's Summit, Missouri and Linaweaver Construction, Inc. (City of Lee's Summit Contract No. 18532272) for the Ward Road Improvements Project, for an increase in price of \$25,761.75 for a revised contract price of \$1,817,980.09, a true and accurate copy attached hereto as Exhibit A and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this \_\_\_\_\_ day of \_\_\_\_\_, 2017.

ATTEST:

\_\_\_\_\_  
Mayor *Randall L. Rhoads*

\_\_\_\_\_  
City Clerk *Denise R. Chisum*

APPROVED by the Mayor of said city this \_\_\_\_\_ day of \_\_\_\_\_, 2017.

ATTEST:

\_\_\_\_\_  
Mayor *Randall L. Rhoads*

\_\_\_\_\_  
City Clerk *Denise R. Chisum*

APPROVED AS TO FORM:

\_\_\_\_\_  
City Attorney *Brian W. Head*