

Change Order

No. 4

Date of Issuance: March 11, 2020 Effective Date: March 11, 2020

Project: SCADA System Improvements 2017-18 Owner: City of Lee's Summit, MO Owner's Contract No.: 2017-042-1-3C SCADA

Contract: SCADA System Improvements 2017-18 Date of Contract: NTP Dec. 18th, 2017

Contractor: Second Sight Systems, LLC. Engineer's Project No. HDR # 10028695
7280 Old State Rte. 21 Barnhart, MO 63012

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Refer to Reasons for Change and Change Spreadsheet (Attached).

Attachments: (List documents supporting change):

Change Order / reference documents (attached)

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 396,855.14

Original Contract Times: Working days Calendar Days
Notice to proceed date: December 18th, 2017
Suspension of days until: _____
Substantial completion (days or date): _____
Ready for final payment (days or date): _____

Increase from previously approved Change Orders
No. 0 to No. 3 :
\$ 45,654.99

(Increase) (Decrease) from previously approved Change Orders
No. 0 to No. 0 :
Substantial completion (days): _____
Ready for final payment (days): _____

Contact Price prior to this Change Order:
\$ 442,510.13

Contact Times prior to this Change Order:
Substantial completion (days or date): _____
Ready for final payment (days or date): _____

Increase of this Change Order:
\$ 5,997.17

(Increase) (Decrease) of this Change Order:
Substantial completion (days or date): _____
Ready for final payment (days or date): _____

Contract Price incorporating this Change Order:
\$ 448,507.30

Contract Times with all approved Change Orders:
Substantial completion (days or date): _____
Ready for final payment (days or date): _____

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)

ACCEPTED:
By: [Signature]
Owner (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: 3/20/2020

Date: 2/20/20

Date: 2/20/2020

Approved by Funding Agency (if applicable): _____ Date: _____

CHANGE ORDER SPREADSHEET - CO # 4

SCADA System Improvements 2017-18

Lee's Summit, MO

Bid No. = 2017-042-1-3C SCADA

CONTRACTOR'S NAME AND ADDRESS:

Second Sight Systems, LLC.

7280 Old State Rte. 21

Barnhart, MO 63012

3/11/2020

Item No.	Description	CONTRACT AMOUNT BEFORE CO # 3				CHANGE THIS CO		REVISED AMOUNT	
		Quantity	Units	Unit Cost	Total Cost	Quantity	Added Cost	Quantity	Total Cost
	SOW: Second Sight Systems	-	LS	5,997.17	\$0.00	1.00	5,997.17	1.00	5,997.17
	1. Anderson -								
	2. Station 6 -								
	3. 5A & 5B -								
	4 Spare 4g /LTE radios								
	5. Inspection								
					Total C.O. # 4 =		\$5,997.17		
					Original Contract		\$396,855.14		
					Previous Changes CO		\$45,654.99		
					Contract before CO #4		\$442,510.13		
					Changes in CO #4		\$5,997.17		
					Contract after CO #4		\$448,507.30		
					Total Contract Changes		\$51,652.16		
					% change to contract		13.015%		