

BILL NO. 19-176

AN ORDINANCE APPROVING CHANGE ORDER #2 TO THE CONTRACT WITH CAPITAL ELECTRIC LINE BUILDERS FOR THE WOODS CHAPEL ROAD & CHANNEL DRIVE SIGNAL PROJECT, AN INCREASE OF \$15,558.76 FOR A REVISED CONTRACT PRICE OF \$261,870.14.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, being undertaken by the City's Public Works Department; and,

WHEREAS, additional sod was required to restore the project to match the existing surroundings; and,

WHEREAS, thermoplastic pavement markings needed to be added to this contract; and,

WHEREAS, optional signal equipment was purchased with this contract.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 2 to the contract between the City of Lee's Summit, Missouri and Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, an increase of \$15,558.76 for a revised contract price of \$261,870.14, a true and accurate copy attached hereto as Change Order No. 2 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2019.

ATTEST: _____
Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED by the Mayor of said city this _____ day of _____, 2019.

ATTEST: _____
Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Council of Infrastructure and Planning
Nancy K. Yendes