## TMP-3509

AN ORDINANCE APPROVING CHANGE ORDER NO. 5 TO THE AGREEMENT WITH TANDEM PAVING COMPANY, INC FOR THE MILL & OVERLAY FY26 PROGRAM, PROJECT NO.887-OV TO INCREASE THE PROJECT TIMELINE BY 20 DAYS, AND AUTHORIZING THE CITY MANAGER TO EXECUTE AN AGREEMENT FOR THE SAME.

WHEREAS, pursuant to Ordinance No. 10114, the City entered into an agreement with Tandem Paving Company, Inc. ("Contractor") to complete the Mill & Overlay FY26 Program; and,

WHEREAS, during the 90-day agreement, Sampson Road was added to the agreement, which required an additional 20 days to complete; and,

WHEREAS, the City desires to add 20 days to the agreement with the Contractor for Project No. 887-OV for a 30% increase of the original contract time; and,

WHEREAS, Section 8.2.3 of the City's Procurement Policy states that the City Council must approve any change order resulting in an increase to the contract time exceeding the greater of 30 days or twenty percent (20%) of the original contract time.

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. The City Council of the City of Lee's Summit, Missouri, hereby approves adding 20 calendar days to Project No. 887-OV.

SECTION 2. The change order between the City of Lee's Summit, Missouri, and the Contractor, attached hereto as Exhibit A and incorporated by reference, is hereby approved, and the City Manager, or designee, is hereby authorized to execute the same or substantially similar on behalf of the City of Lee's Summit, Missouri.

SECTION 3. The City Manager, or designee, is further authorized to take such further action and execute such documents as may be necessary or desirable to carry out and comply with the intent of this Ordinance.

SECTION 4. This Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

SECTION 5. Should any section, sentence, or clause of this Ordinance be declared invalid or unconstitutional, such declaration shall not affect the validity of the remaining sections, sentences, or clauses.

PASSED by the City Council of the, 2025.	e City of Lee's Summit, Missouri, this day of
ATTEST:	Mayor William A. Baird
 City Clerk <i>Trisha Fowler Arcuri</i>	

## **TMP-3509**

APPROVED by the Mayor of said city this	s day of, 2025.	
ATTEST:	Mayor <i>William A. Baird</i>	_
City Clerk Trisha Fowler Arcuri		
APPROVED AS TO FORM:		
City Attorney Brian W. Head		