

Service Period Assumptions

Addendum No. 7 - Water Tower Re-Coatings Project

GENERAL INFORMATION:		Date	Days	Months
Notice to Proceed (estimated)		12/1/2019		
Substantial Completion		6/3/2021	550	18
Final Completion		8/2/2021	610	20
Restricted Period:				
June 15 - September 15		6/15/2020	92	3
		9/15/2020		
CONSTRUCTION ADMINISTRATION - PHASE 100				
Total Available Working Period - Phase 100		6/3/2021	458	15
Service Fee Basis Period - Phase 100		6/3/2021	458	15
CONSTRUCTION OBSERVATION (RPR/NACE) - PHASE 200				
First Season		12/1/2019		
Total calendar days		6/15/2020	197	
Total Available Working days (not incl holidays)			138	
Est. Active working days		70%	97	
Second Season		9/15/2020		
Total calendar days		12/15/2020	91	
Total Available Working days (not incl holidays)			62	
Est. Active working days		70%	43	
Third season (if needed)		12/15/2020		
Total calendar days		6/3/2021	170	
Total Available Working days (not incl holidays)			118	
Est. Active working days		0%	0	
Total Available Working Period - Phase 200		6/3/2021	458	15
Service Fee Basis Period - Phase 200		12/15/2020	288	9
Service Fee Basis Active Working Days - Phase 200			140	