



# City of Lee's Summit

## Change Order Details

### Crack Seal FY25

Description	Supply and install approximately 100,000 lbs. of crack seal to streets or segments of streets as specified by the Owner, including all materials, labor, traffic control, equipment, supervision, and any and all other items necessary to complete the work. The Site is located in Lee's Summit, Missouri, as shown on the Drawings. Project Number 816 Purchase Order # 134472 Fund 32472750444 Activity 81632472
Prime Contractor	Pavement Management, LLC 120 SW 2nd Street Lee's Summit, MO 64063
Change Order	1
Status	Pending
Date Created	05/27/2025
Type	City Council Approval
Summary	Final Quantity / Time Limit Adjustment
Change Order Description	Final Crack Seal Quantity 98,285 lbs.
Awarded Project Amount	\$297,000.00
Authorized Project Amount	\$297,000.00

Change Order Amount	-\$5,093.55
Revised Project Amount	\$291,906.45

### Increases/Decreases

Line Number	Item ID	Unit	Unit Price	Current		Change		Revised	
				Quantity	Amount	Quantity	Amount	Quantity	Amount
Section: 1 - Description									
0001	2.01	LB	\$2.970	100,000.000	\$297,000.00	-1,715.000	-\$5,093.55	98,285.000	\$291,906.45
Crack Seal (provide & install)									
1 item			Totals		\$297,000.00		-\$5,093.55		\$291,906.45

### Time Limit Changes

Type	Original Deadline	Current Deadline	Pending Extension	Pending Deadline
Calendar Days	60.0 Days	60.0 Days	162.0 Days	222.0 Days
Substantial Completion				
Reason: Winter Suspension 133 Days / Wet Weather 29 days				
1 time limit				