

**BILL NO. 16-206**

---

AN ORDINANCE APPROVING CHANGE ORDER #1 TO THE CONTRACT WITH PHOENIX CONCRETE AND UNDERGROUND, L.L.C. FOR THE FY2017 CURB REPAIR PROJECT BID NUMBER 40432472, AN INCREASE OF \$90,871.47 FOR A REVISED CONTRACT PRICE OF \$1,171,836.02 AND AN INCREASE OF 14 CALENDAR DAYS FOR A TOTAL OF 104 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Phoenix Concrete and Underground, L.L.C. for the FY2017 Curb Repair Project (the "Project") being undertaken by the City's Public Works Department; and,

WHEREAS, a change order to the contract with Phoenix Concrete and Underground is necessary; and,

WHEREAS, the need for continued curb repair has been established throughout the City; and,

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order #1 to the contract between the City of Lee's Summit, Missouri and Phoenix Concrete and Underground, L.L.C for the FY2017 Curb Repair Program, Bid No. 40432472, with an increase in contract price of \$90,871.47, for a revised contract price of \$1,171,836.02 and an increase of fourteen (14) calendar days for a total of 104 calendar days to reach substantial completion, a true and accurate copy attached hereto as Exhibit A and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this \_\_\_\_ day of \_\_\_\_\_, 2016.

\_\_\_\_\_  
Mayor *Randall L. Rhoads*

ATTEST:

\_\_\_\_\_  
City Clerk *Denise R. Chisum*

**BILL NO. 16-206**

---

APPROVED by the Mayor of said city this \_\_\_\_\_ day of \_\_\_\_\_, 2015.

\_\_\_\_\_  
*Mayor Randall L. Rhoads*

ATTEST:

\_\_\_\_\_  
*City Clerk Denise R. Chisum*

APPROVED AS TO FORM:

\_\_\_\_\_  
*City Attorney Brian W. Head*