

BILL NO. 19-231

AN ORDINANCE APPROVING CHANGE ORDER #2 TO THE CONTRACT WITH VANCE BROTHERS, INC. FOR THE SURFACE SEAL 19/20 PROJECT, FOR AN INCREASE OF \$10,208.00 FOR A REVISED CONTRACT PRICE OF \$1,107,780.35 AND AN INCREASE OF 10 CALENDAR DAYS TO REACH SUBSTANTIAL AND FINAL COMPLETION.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Vance Brothers Inc., for the Surface Seal 19/20 project, being undertaken by the City's Public Works Department; and,

WHEREAS, Microad is a new variation of micro surface designed for heavier traveled roads; and,

WHEREAS, Microad System uses a different aggregate (granite) and polymer/emulsion, than traditional micro surface.; and,

WHEREAS, an additional 10 calendar days will be added to the contract to complete this work.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 2 to the contract between the City of Lee's Summit, Missouri and Vance Brothers, Inc.. for the Surface Seal 19/20 project, an increase of \$10,208.00 for a revised contract price of \$1,107,780.35 and an increase of 10 calendar days to reach substantial and final completion, a true and accurate copy attached hereto as Change Order No. 2 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2019.

Mayor *William A. Baird*

ATTEST:

City Clerk *Trisha Fowler Arcuri*

BILL NO. 19-231

APPROVED by the Mayor of said city this _____ day of _____, 2019.

Mayor *William A. Baird*

ATTEST:

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Council of Infrastructure and Planning
Nancy K. Yendes