

Change Order

No. 4

Date of Issuance: July 5, 2016 Effective Date: _____

Project: Jefferson Street Improvements	Owner: City of Lee's Summit, MO	Owner's Contract No.: 11003-C
Contract: Jefferson Street Improvements		Date of Contract: July 6, 2015
Contractor: MidWest Heavy Construction		Engineer's Project No.:
17001 291 Hwy, Pleasant Hill, MO 64080		

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Refer to: **Reasons for Change** and **Change Spreadsheet** (Attached).

Attachments: (List documents supporting change):

Reasons for Change

Change Spreadsheet

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ 6,008,481.59	Original Contract Times: <input type="checkbox"/> Working days x Calendar days Substantial completion (days or date): 500 Days (November 17, 2016) Ready for final payment (days or date): _____
Increase from previously approved Change Orders No. 1 to No. 3 : \$ 145,454.64	[Increase] [Decrease] from previously approved Change Orders No. NA to No. NA : Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order: \$ 6,153,936.23	Contract Times prior to this Change Order: NA Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Increase of this Change Order: \$ 126,227.00	[Increase] [Decrease] of this Change Order: NA Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Contract Price incorporating this Change Order: \$ 6,280,163.23	Contract Times with all approved Change Orders: NA Substantial completion (days or date): _____ Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable): _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____

Date: _____

EJCDC No. C-941 (2002 Edition)

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specifications Institute.