

CCO FORM: FS31  
Approved: 11/15 (MWH)  
Revised: 05/25 (MWH)  
Modified:

Jackson County  
City of Lee's Summit  
Project: 3001(006)

CFDA Number: 20.205  
CFDA Title: Highway Planning and Construction  
Award name/number: TAP – 3001(006)  
Award Year: 2025  
Federal Agency: Federal Highway Administration, Department of Transportation

**MISSOURI HIGHWAYS AND TRANSPORTATION COMMISSION  
TRANSPORTATION ALTERNATIVES PROGRAM  
SUPPLEMENTAL AGREEMENT**

THIS SUPPLEMENTAL AGREEMENT is entered into by the Missouri Highways and Transportation Commission (hereinafter, "Commission") and the City of Lee's Summit (hereinafter, "City").

WITNESSETH:

WHEREAS, on June 15, 2023, the Commission and the City previously entered into a Transportation Alternatives Program Agreement as to public improvements designated as TAP 3001(006), for the construction of Douglas St. Complete Streets Improvements-Chipman to 2<sup>nd</sup> St., (hereinafter, "Original Agreement"); and

WHEREAS, the Commission and the City now desire to revise the Original Agreement.

NOW, THEREFORE, in consideration of the mutual covenants, promises, and representations contained herein, the parties agree as follows:

(1) REVISION: Exhibit B Project Schedule of the Original Agreement is removed and replaced with the following:

**Exhibit B – Project Schedule**

Project Description: TAP 3001006 along Douglas Street from Chipman Road to 2nd Street for sidewalk improvements, lighting improvements, compliant ADA ramps and bike path.

<b>Task</b>	<b>Date</b>
Date funding is made available	2/28/2023
Preliminary and Right-of-Way Plans Submittal (if Applicable)	6/18/2024

Plans, Specifications & Estimate (PS&E) Submittal	7/1/2025
Plans, Specifications & Estimate (PS&E) Approval	8/12/2025
Advertisement for Letting	6/30/2026
Bid Opening	7/31/2026
Construction Contract Award or Planning Study completed <b>(REQUIRED)</b>	8/31/2026

\*Note: the dates established in the schedule above will be used in the applicable ESC between the sponsor agency and consultant firm.

\*\*Schedule dates are approximate as the project schedule will be actively managed and issues mitigated through the project delivery process. The Award Date or Planning Study Date deliverable is not approximate and a Supplemental Agreement is required to modify this date.

(2) ORIGINAL AGREEMENT: Except as otherwise modified, amended, or supplemented by this Supplemental Agreement, the Original Agreement between the parties shall remain in full force and effect and shall extend and apply to this Supplemental Agreement as if fully written in this Supplemental Agreement.

*[Remainder of Page Intentionally Left Blank]*

IN WITNESS WHEREOF, the parties have entered into this Agreement on the date last written below.

Executed by the City this \_\_\_\_\_ (date).

Executed by the Commission this \_\_\_\_\_ (date).

MISSOURI HIGHWAYS AND  
TRANSPORTATION COMMISSION

CITY OF LEE'S SUMMIT

\_\_\_\_\_

By \_\_\_\_\_

Title: \_\_\_\_\_

Title: \_\_\_\_\_

ATTEST:

ATTEST:

\_\_\_\_\_

Secretary to the Commission

By \_\_\_\_\_

Title: \_\_\_\_\_

Approved as to Form:

Approved as to Form:

\_\_\_\_\_

Commission Counsel

\_\_\_\_\_

Title: \_\_\_\_\_

Ordinance No.: \_\_\_\_\_