

**BILL NO. 22-246**

---

AN ORDINANCE APPROVING CHANGE ORDER NO. 5 TO THE AGREEMENT FOR THE CONSTRUCTION OF THE ARNOLD HALL STORMWATER IMPROVEMENTS PROJECT, PROJECT NO. 54-13, BETWEEN THE CITY OF LEE'S SUMMIT, MISSOURI AND TASCO, LLC., TO INCREASE THE PROJECT TIMELINE BY 21 CALENDAR DAYS, AND AUTHORIZING THE CITY MANAGER TO EXECUTE THE SAME.

WHEREAS, pursuant to Ordinance No. 9176, the City of Lee's Summit, Missouri ("City") and Tasco, LLC. ("Contractor") entered into an agreement for the construction of the Arnold Hall Stormwater Improvements Project ("Project"); and,

WHEREAS, pursuant to the change order approval process prescribed in the City's Procurement Policy, the City and Contractor entered into Change Orders 1 through 4 to adjust the Project price; and,

WHEREAS, the City desires to further modify the Base Agreement, as amended, to adjust the construction timeline to allow for compensable material delivery delays due to supply chain issues and additional time to complete the Project in two phases.

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. Change Order No. 5 to the Base Agreement, as amended, with the Contractor, for an increase of 21 calendar days to the overall Project for a revised agreement timeline of 183 calendar days, attached here to as Change Order No. 5 and incorporated by reference, is hereby approved and the City Manager, or designee, is hereby authorized to execute the same or substantially similar on behalf of the City of Lee's Summit, Missouri.

SECTION 2. The City Manager, or designee, is further authorized to take such further action and execute such documents as may be necessary or desirable to carry out and comply with the intent of this Ordinance.

SECTION 3. This Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

SECTION 4. Should any section, sentence, or clause of this Ordinance be declared invalid or unconstitutional, such declaration shall not affect the validity of the remaining sections, sentences, or clauses.

PASSED by the City Council of the City of Lee's Summit, Missouri, this \_\_\_\_ day of \_\_\_\_\_, 2022.

ATTEST:

\_\_\_\_\_  
Mayor *William A. Baird*

\_\_\_\_\_  
City Clerk *Trisha Fowler Arcuri*

**BILL NO. 22-246**

---

APPROVED by the Mayor of said city this \_\_\_\_\_ day of \_\_\_\_\_, 2022.

ATTEST:

\_\_\_\_\_  
Mayor *William A. Baird*

\_\_\_\_\_  
City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

\_\_\_\_\_  
City Attorney *Brian W. Head*