Implementation Plan												
	6/15/17	6/22/17	6/29/17	7/6/17	7/13/17	7/20/17	7/27/17	8/3/17	8/10/17	8/17/17	8/24/17	9/9/17
Present Draft Comp Philosophy and Draft Pay Structures												
Process to Request Review and Reconsideration												
Present Final Comp Philosophy, Final Pay Structures, & BA												
Enter Payroll changes in Lawson												
Goal: Beginning of Pay Period (with adjustments)												
IAM Negotiation Process												
FOP Negotiation Process												
IAFF Negotiation Process (Opens 12-30-17)												