

Jefferson Street (Persels to Oldham) RFP 419-32272

Supplemental Agreement #1 – Scope for Additional Work

Final Design Phase:

Extension of project limits to include north side of intersection at Persels –

Redesign and revisions to:

- a. Street plan & profile sheets
- b. Drainage design calculations
- c. Intersection detail sheet
- d. Curb ramp detail sheet
- e. Pavement marking and signing sheets
- f. Construction phasing & traffic control sheets
- g. Street lighting sheets
- h. Erosion control sheets
- i. Cross section sheets

Design and development of:

- a. Traffic signal general notes
- b. Signal plan sheet
- c. Signal wiring diagram
- d. Signal summary of quantities

Utility Coordination:

Additional Utility Coordination

- a. Provide up to 32 hours of additional utility coordination services, including correspondence with individual utility companies to verify accuracy of locations shown on plans, identify potential conflict areas and assist with relocation planning. May include additional utility displays and plan notes to address special situations.