CONTRACTOR'S NAME AND ADDRESS:

Second Sight Systems, LLC. 7280 Old State Rte. 21 Barnhart, MO 63012

CHANGE ORDER SPREADSHEET - CO # 2

SCADA System Improvements 2017-18

Lee's Summit, MO

Bid No. = 2017-042-1-3C SCADA

December, 2018

Item No.	. Description	CONTRACT AMOUNT BEFORE CO # 2				CHANGE THIS CO		REVISED AMOUNT	
		Quantity	Units	Unit Cost	Total Cost	Quantity	Added Cost	Quantity	Total Cost
HDR									
CPR#									
12	new antenna configuration for Rice Valve		T.C.	1 142 50	Φ0.00	1.00	1.142.50	1.00	1 1 4 2
12	new antenna configuration for Rice valve	-	LS	1,142.50	\$0.00	1.00	1,142.50	1.00	1,142.
13	new antenna mast for South Terminal		LS	270.00	\$0.00	1.00	270.00	1.00	270.0
			Lo	270.00	ψ0.00	1.00	270.00	1.00	270.
14	installing a new antenna mast for Bowlin	-	LS	2,883.62	\$0.00	1.00	2,883.62	1.00	2,883.
							,		
15	installed a new antenna configuration for Leinweber	-	LS	715.00	\$0.00	1.00	715.00	1.00	715.0
									•
16	installed a new antenna configuration for Kensington BO	-	LS	990.00	\$0.00	1.00	990.00	1.00	990.0
17	installing an Orbit 4G LTE DMVPN enabled remote at Station 6	-	LS	1,226.30	\$0.00	1.00	1,226.30	1.00	1,226.3
10	installation and acquisition of licensing for SolarWinds		I.C.	(2.400.00)	¢0.00	1.00	(2.400.00)	1.00	(2.400.6
18	Network Performance Monitor SL100 software	-	LS	(2,400.00)	\$0.00	1.00	(2,400.00)	1.00	(2,400.0
	Network 1 errormance wromtor SE100 software								
19	installing a new grounding system at Rice Road	_	LS	1,660.00	\$0.00	1.00	1,660.00	1.00	1,660.0
			25	1,000.00	\$0.00	1.00	1,000.00	1.00	1,0001
					Total C.O. # 2 =				
					Original Contract		\$396,855.14		
					Previous Changes CO		\$17,063.10		
					Contract before CO #2		\$413,918.24		
	Water Fund - This Chg Odr. >>>>				Changes in CO #2		\$6,487.42		
					Contract after CO #2		\$420,405.66		
					Total Contract Changes		\$23,550.52		
					0/ 1		5.0240/		
					% change to contract		5.934%		