

Change Order #	1			
Submitted To:			_	
Address:	220 SE Green St		_	
City, State, ZIP:	Lee's Summit, Mo 64063		_	
Project Name:	1600 SW 3rd St		_	
Original Subcont	ract Total: 15 900 00			
Original Subcont	ract Total: 15,800.00			
Change O	rder Total: \$5,650.00			
	·			
Removal ar	nd disposal of asbestos containir	ng material		
Approximatley 552 sqft of mastic under 12X12 tile. 60 sqft of 9X9 floor tile & mastic. 1,696 sqft				
of ceiling to	of ceiling texture.			
-				
New Subcont	ract Total: 21,450.00			
	Contractor:		Sub-Contractor:	
		I	ndustrial Salvage & Wrecking Co. Inc.	
			3570 Gardner Ave.	
			Kansas City, MO 64120	
Ву:		Ву	:	
Date:		Date	:	