

Change Order # ____1

 Submitted To:
 Curt Powelson

 Address:
 220 SE
 Green St

 City, State, ZIP:
 Lee's Summit, Mo 64063

 Project Name:
 1808 SW 3rd St

Original Subcontract Total: 17,800.00

Change Order Total: \$770.00

Removal and disposal of asbestos containing material Approximatley 105 sqft of linoleum

New Subcontract Total: 18,570.00

Date:_____

Date: