

BILL NO. 19-201

AN ORDINANCE APPROVING CHANGE ORDER No. 1 TO THE CONTRACT WITH BEEMER CONSTRUCTION COMPANY, INC. FOR THE WINTERSET WOODS & STERLING HILLS TRUNK SEWER MAIN PROJECT, AN INCREASE OF 81 CALENDAR DAYS TO REACH SUBSTANTIAL AND FINAL COMPLETION FOR A REVISED SUBSTANTIAL COMPLETION DATE OF SEPTEMBER 28, 2019.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Beemer Construction Company, Inc. for the Winterset Woods & Sterling Hills Trunk Sewer Main project, being undertaken by the City's Water Utilities Department; and,

WHEREAS, abnormally wet weather conditions limited access to the project;

WHEREAS, MoDOT's Weighted Timetable was used to quantify the impact the wet weather had on the project schedule; and,

WHEREAS, The Contractor should be allowed additional time to complete the work based on weather and the MoDOT calculation method.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 1 to the contract with Beemer Construction Company, Inc. for the Winterset Woods & Sterling Hills Trunk Sewer Main project, an increase of 81 calendar days to reach Substantial and Final Completion for a revised Substantial Completion Date of September 28, 2019, a true and accurate copy attached hereto as Change Order No. 1 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2019.

Mayor *William A. Baird*

ATTEST:

City Clerk *Trisha Fowler Arcuri*

BILL NO. 19-201

APPROVED by the Mayor of said city this _____ day of _____, 2019.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Council of Infrastructure and Planning
Nancy K. Yendes