

BILL NO. 19-224

AN ORDINANCE APPROVING CHANGE ORDER #2 TO THE CONTRACT WITH LEAVENWORTH EXCAVATING AND EQUIPMENT COMPANY, INC. FOR THE LANGSFORD RD CULVERT REPAIR PROJECT, FOR AN INCREASE OF \$20,000.00 FOR A REVISED CONTRACT PRICE OF \$683,017.05 AND AN INCREASE OF 5 CALENDAR DAYS TO REACH SUBSTANTIAL AND FINAL COMPLETION.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Leavenworth Excavating and Equipment Company, Inc. for the Langsford Rd culvert repair project, being undertaken by the City's Public Works Department; and,

WHEREAS, an existing sanitary sewer service lateral was found to be in direct conflict with the box culvert installation; and,

WHEREAS, in order to route the sanitary sewer service around the new structure, 170 feet of four inch sewer line and one sewer manhole must be installed; and,

WHEREAS, an additional 5 calendar days will be added to the contract to complete this work.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 2 to the contract between the City of Lee's Summit, Missouri and Leavenworth Excavating and Equipment Company, Inc. for the Langsford Rd culvert repair project, an increase of \$20,000.00 for a revised contract price of \$683,017.05 and an increase of 5 calendar days to reach substantial and final completion, a true and accurate copy attached hereto as Change Order No. 2 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2019.

Mayor *William A. Baird*

ATTEST:

City Clerk *Trisha Fowler Arcuri*

BILL NO. 19-224

APPROVED by the Mayor of said city this _____ day of _____, 2019.

Mayor *William A. Baird*

ATTEST:

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Council of Infrastructure and Planning
Nancy K. Yendes