## **Milestones Schedule**

Tasks/Events Administrative	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21
Develop initial website																
Official launch of the Quality Housing Program																
Performance Metric Tracking																
Review pilot year																
Present results to CEDC																
Outreach and Education										-						
Identify initial outreach groups																
Develop information to share at HoA presidents meeting.																
Plan HoA Presidents meeting																
Develop marketing plan																
Consult with Creative Services on marketing materials.																

- Host HoA Presidents Meeting Setup schedule for HoA meetings
- Create digital content
- Create printed content
- Host meetings with individual HoA's
- Outreach to other community groups

## Inspection and Certification

Develop NHS Officer training Finalize inspection and certification forms Train NHS Officers on inspection certifications Develop certification tracking system