

Service Period Assumptions

Addendum No. 7 - Water Tower Re-Coatings Project

GENERAL INFORMATION:	Date	Days	Months
Notice to Proceed (estimated)	12/1/2019		
Substantial Completion	6/3/2021	550	18
Final Completion	8/2/2021	610	20
Restricted Period:			
June 15 - September 15	6/15/2020 9/15/2020	92	3
CONSTRUCTION ADMINISTRATION - PHASE 100			
Total Available Working Period - Phase 100	6/3/2021	458	15
Service Fee Basis Period - Phase 100	6/3/2021	458	15
CONSTRUCTION OBSERVATION (RPR/NACE) - PHASE 200			
First Season	12/1/2019		
Total calendar days	6/15/2020	197	
Total Available Working days (not incl holidays)			138
Est. Active working days	70%	97	
Second Season	9/15/2020		
Total calendar days	12/15/2020	91	
Total Available Working days (not incl holidays)			62
Est. Active working days	70%	43	
Third season (if needed)	12/15/2020		
Total calendar days	6/3/2021	170	
Total Available Working days (not incl holidays)			118
Est. Active working days	0%	0	
Total Available Working Period - Phase 200	6/3/2021	458	15
Service Fee Basis Period - Phase 200	12/15/2020	288	9
Service Fee Basis Active Working Days - Phase 200		140	