

Legislation Details (With Text)

File #: 2021-4379 **Name:**
Type: Report **Status:** Presented
File created: 9/13/2021 **In control:** City Council - Regular Session
On agenda: 9/21/2021 **Final action:** 9/21/2021
Title: Update on Downtown Market Plaza Project

Sponsors:

Indexes:

Code sections:

Attachments: 1. Downtown Status Report - September 2021

Date	Ver.	Action By	Action	Result
9/21/2021	1	City Council - Regular Session	presented	

Update on Downtown Market Plaza Project

Issue/Request:

Monthly update on the status of the Downtown Market Plaza Project.

Background:

The Development Structure Agreement for the Downtown Market Plaza project among the City, Lane4 Property Group, Inc. ("**Lane4**"), and Biederman Redevelopment Ventures ("**BRV**") was executed on May 21, 2021. When that Agreement was approved, City staff committed to providing the City Council with a monthly update regarding the status of the project.

Impact/Analysis:

The project is proceeding on schedule. The attached memorandum provides details about the primary events over the last month.

David Bushek, Chief Counsel on Economic Development & Planning

Mark Dunning, Assistant City Manager

No action is requested and this is only an update for information purposes.