

## Legislation Details

---

**File #:** BILL NO. 20-30  
**Name:**  
**Type:** Ordinance  
**Status:** Passed  
**File created:** 1/17/2020  
**In control:** City Council - Regular Session  
**On agenda:** 2/18/2020  
**Final action:** 2/18/2020  
**Title:** An Ordinance approving Change Order No. 5 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$143,000.00 and 31 calendar days to reach substantial completion for a revised contract price of \$3,788,417.83. (PWC 2/03/20)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Ordinance, 2. Change Order 5

Date	Ver.	Action By	Action	Result
2/18/2020	1	City Council - Regular Session	for second reading	Pass
2/18/2020	1	City Council - Regular Session	adopted and numbered	Pass
2/3/2020	1	Public Works Committee	recommended for approval	Pass