

Legislation Details

File #: BILL NO. 20-30
Name:
Type: Ordinance
Status: Passed
File created: 1/17/2020
In control: City Council - Regular Session
On agenda: 2/18/2020
Final action: 2/18/2020
Title: An Ordinance approving Change Order No. 5 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$143,000.00 and 31 calendar days to reach substantial completion for a revised contract price of \$3,788,417.83. (PWC 2/03/20)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Change Order 5

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------------------|--------------------------|--------|
| 2/18/2020 | 1 | City Council - Regular Session | for second reading | Pass |
| 2/18/2020 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 2/3/2020 | 1 | Public Works Committee | recommended for approval | Pass |