

Legislation Details

File #: BILL NO. 16-201 **Name:**
Type: Ordinance **Status:** Passed
File created: 8/29/2016 **In control:** City Council - Regular Session
On agenda: 10/6/2016 **Final action:** 10/6/2016
Title: AN ORDINANCE APPROVING CHANGE ORDER #5 TO THE CONTRACT WITH MIDWEST HEAVY CONSTRUCTION FOR THE JEFFERSON STREET IMPROVEMENTS PROJECT, AN INCREASE OF 208 CALENDAR DAYS FOR A TOTAL OF 708 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION AND 738 CALENDAR DAYS TO REACH FINAL COMPLETION. (PWC 9/19/16)
Sponsors: Public Works Admin & Engineering
Indexes:
Code sections:
Attachments: 1. Ordinance, 2. Change Order #5, 3. Change Order #5 Reasons

Date	Ver.	Action By	Action	Result
10/6/2016	2	City Council - Regular Session	adopted and numbered	Pass
9/19/2016	2	Public Works Committee	recommended for approval	Pass