

## Legislation Details

---

**File #:** BILL NO. 23-099      **Name:**

**Type:** Ordinance - Committee      **Status:** Passed

**File created:** 4/12/2023      **In control:** City Council - Regular Session

**On agenda:** 5/16/2023      **Final action:** 5/16/2023

**Title:** An Ordinance approving Change Order No. 8 to the agreement with Amino Bros. Co., Inc. for the Browning Street Extension - Browning St. to Hamblen Rd. Project No. 568-323-78, for an increase of \$76,579.01 for a revised agreement amount of \$3,642,897.88 and to increase the project timeline by 5 days, and authorizing the City Manager to execute an agreement for the same. (PWC 5/8/23)

**Sponsors:** Public Works Admin & Engineering

**Indexes:**

**Code sections:**

**Attachments:** 1. Ordinance, 2. Exhibit A: Changer Order No. 8

Date	Ver.	Action By	Action	Result
5/16/2023	1	City Council - Regular Session	for second reading	Pass
5/16/2023	1	City Council - Regular Session	adopted and numbered	Pass
5/8/2023	1	Public Works Committee	recommended for approval	Pass