

## Legislation Details

---

**File #:** BILL NO. 24-012      **Name:**

**Type:** Ordinance - Committee      **Status:** Passed

**File created:** 12/21/2023      **In control:** City Council - Regular Session

**On agenda:** 1/8/2024      **Final action:** 1/16/2024

**Title:** An Ordinance approving Change Order No. 3 to the agreement with Sands Construction, LLC. for the Sidewalk Gap Program FY23 Project, Project No. 718, for an increase of \$242,219.97 for a revised agreement amount of \$2,292,211.20 and authorizing the City Manager to execute an agreement for the same. (PWC 1/8/24)

**Sponsors:** Public Works Admin & Engineering

**Indexes:**

**Code sections:**

**Attachments:** 1. Ordinance, 2. Attachment: Change Order No. 3

Date	Ver.	Action By	Action	Result
1/16/2024	1	City Council - Regular Session	for second reading	Pass
1/16/2024	1	City Council - Regular Session	adopted and numbered	Pass
1/8/2024	1	Public Works Committee	recommended for approval	Pass