

Legislation Details

File #: BILL NO. 24-012 **Name:**

Type: Ordinance - Committee **Status:** Passed

File created: 12/21/2023 **In control:** City Council - Regular Session

On agenda: 1/8/2024 **Final action:** 1/16/2024

Title: An Ordinance approving Change Order No. 3 to the agreement with Sands Construction, LLC. for the Sidewalk Gap Program FY23 Project, Project No. 718, for an increase of \$242,219.97 for a revised agreement amount of \$2,292,211.20 and authorizing the City Manager to execute an agreement for the same. (PWC 1/8/24)

Sponsors: Public Works Admin & Engineering

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Attachment: Change Order No. 3

Date	Ver.	Action By	Action	Result
1/16/2024	1	City Council - Regular Session	for second reading	Pass
1/16/2024	1	City Council - Regular Session	adopted and numbered	Pass
1/8/2024	1	Public Works Committee	recommended for approval	Pass