

Legislation Details

File #: BILL NO. 23-098 **Name:**

Type: Ordinance - Committee **Status:** Passed

File created: 4/11/2023 **In control:** City Council - Regular Session

On agenda: 5/16/2023 **Final action:** 5/16/2023

Title: An Ordinance approving Change Order No. 5 to the Agreement for the construction of the Water Main Replacement FY22 - First Phase Project, Project No. 496-1, between the City of Lee's Summit, Missouri, and Wiedenmann, Inc., for an increase of \$61,305.99 for a revised agreement amount of \$4,191,289.56 and to increase the project timeline by 18 days and authorizing the City Manager to execute the same. (PWC 5/8/23)

Sponsors: Public Works Admin & Engineering, Water Utilities

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Exhibit A: Change Order No. 5

Date	Ver.	Action By	Action	Result
5/16/2023	1	City Council - Regular Session	for second reading	Pass
5/16/2023	1	City Council - Regular Session	adopted and numbered	Pass
5/8/2023	1	Public Works Committee	recommended for approval	Pass