

## Legislation Details

---

**File #:** BILL NO. 20-208      **Name:**

**Type:** Ordinance - Committee      **Status:** Passed

**File created:** 10/14/2020      **In control:** City Council - Regular Session

**On agenda:** 11/10/2020      **Final action:** 11/17/2020

**Title:** An Ordinance approving Change Order #2 to the contract with VF Anderson Builders, LLC for the Cedar Creek Interceptor, Phase 3 project, an increase of 55 calendar days to reach Substantial and Final Completion for a revised Substantial Completion Date of November 17, 2020. (PWC 11/02/20)

**Sponsors:** Public Works Admin & Engineering

**Indexes:**

**Code sections:**

**Attachments:** 1. Ordinance, 2. Change Order 2

Date	Ver.	Action By	Action	Result
11/17/2020	1	City Council - Regular Session	for second reading	Pass
11/17/2020	1	City Council - Regular Session	adopted and numbered	Pass
11/2/2020	1	Public Works Committee	recommended for approval	Pass