

## Legislation Details

**File #:** BILL NO. 17-137      **Name:**

**Type:** Ordinance      **Status:** Passed

**File created:** 6/8/2017      **In control:** City Council - Regular Session

**On agenda:** 6/15/2017      **Final action:** 6/15/2017

**Title:** AN ORDINANCE APPROVING CHANGE ORDER #1 - WITH PCi ROADS, LLC FOR THE BRIDGE MAINTENANCE FY17 PROJECT, AN INCREASE OF \$105,089.40 AND AN ADDITIONAL 43 CALENDAR DAYS FOR A REVISED CONTRACT PRICE OF \$448,417.05 AND 103 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Ordinance, 2. Change Order #1, 3. Change Order #1 Reasons, 4. Change Order #1 Spreadsheet

Date	Ver.	Action By	Action	Result
6/15/2017	1	City Council - Regular Session	adopted and numbered	Pass