

Legislation Details

File #: BILL NO. 17-165 **Name:**

Type: Ordinance - Committee **Status:** Passed

File created: 7/7/2017 **In control:** City Council - Regular Session

On agenda: 7/27/2017 **Final action:** 7/27/2017

Title: AN ORDINANCE APPROVING CHANGE ORDER #8 TO THE CONTRACT WITH MIDWEST HEAVY CONSTRUCTION, L.L.C. FOR THE JEFFERSON STREET IMPROVEMENTS PROJECT, AN INCREASE OF 50 CALENDAR DAYS FOR A TOTAL OF 758 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION AND 788 CALENDAR DAYS TO REACH FINAL COMPLETION. (PWC 7/18/17)

Sponsors: Public Works Admin & Engineering

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Change Order #8, 3. Change Order #8 Reasons

Date	Ver.	Action By	Action	Result
7/27/2017	1	City Council - Regular Session	for second reading	Pass
7/27/2017	1	City Council - Regular Session	adopted and numbered	Pass
7/18/2017	1	Public Works Committee	recommended for approval	Pass